

ExamsNest

Your Ultimate Exam Preparation Hub

Vendor: APMG-International
Code: AGILEPM-FOUNDATION

Exam: Agile Project Management Foundation () https://www.examsnest.com/exam/agilepm-foundation/

QUESTIONS & ANSWERS

DEMO VERSION

QUESTIONS & ANSWERS DEMO VERSION (LIMITED CONTENT)

Version: 5.0

Question: 1		
When initially creating MoSCo\	N priorities, what is the primary focus?	
A. Project priorities		
B. Project increment priorities		
C. Timebox priorities		
D. Iterative Development prior	ities	
		Answer: C
Explanation:		

When initially creating MoSCoW priorities in AgilePM, the primary focus is on Timebox priorities. This approach ensures that each Timebox (a fixed period during which specific tasks must be completed) has clear and prioritized objectives. The MoSCoW method (Must have, Should have, Could have, Won't have this time) helps the team to deliver the most critical features within the given timeframe, thereby optimizing the value delivered in each iteration. This prioritization ensures that essential functionalities are completed first, making the project adaptable and resilient to changes. Reference:

AgilePM Foundation Handbook

"Agile Project Management with Scrum" by Ken Schwaber

Question: 2

Which of the following is a DSMD principle?

- A. Build incrementally from firm foundations
- B. Build incrementally from Feasibility onwards
- C. Build incrementally in Timeboxes
- D. Build incrementally

Answer: A

Explanation:

The DSMD (Dynamic Systems Development Method) principle of "Build incrementally from firm foundations" emphasizes the importance of having a solid understanding of the project's foundation before proceeding with incremental development. This principle ensures that each increment is built upon a stable base, which supports the overall project integrity and success.

A. Pre-ProjectB. FeasibilityC. Foundations

D. Evolutionary Development

Answer: C

Questions Q7msweis 1 D1		Tuge 3
Question: 3		
Identify the missing words in the Principles 1 – Focus on the Bus [?] – to deliver what the busin	iness Need suggests that every decision taker	n during a project should be
A. The responsibility of the Bu B. Share between all of the pr C. Viewed in light of the overr D. Made collaboratively	oject roles	
		Answer: C
be viewed in light of the over	iness Need suggests that every decision taken riding project goal. This principle ensures that that the business needs, thus maintaining a cl	all decisions align with the
Question: 4		
Which statement about DSDM	1 roles is true?	
A. In DSDM, one person must B. One DSDM roles does NOT C. All DSDM roles should be sl D. DSDM roles should NOT be	necessarily mean one person nared	
		Answer: B
assigning roles based on the p	SDM role does not necessarily mean one personoject's needs and the individuals' skills and colles or for a role to be shared among several p	capacities. It is possible for
Question: 5		
During what phase should the	strategy for Iterative Development be consid	ered?

https://www.examsnest.com

Explanation:

The strategy for Iterative Development should be considered during the Foundations phase. This phase establishes a firm foundation for the project, ensuring that only the right projects are started and that they are set up correctly, considering aspects such as feasibility and business case1. It's crucial to have a clear strategy for Iterative Development at this stage to guide the subsequent phases of the project effectively.



Thank You for trying the PDF Demo

Vendor: APMG-International
Code: AGILEPM-FOUNDATION

Exam: Agile Project Management Foundation () https://www.examsnest.com/exam/agilepm-foundation/

Use Coupon "SAVE15" for extra 15% discount on the purchase of Practice Test Software. Test your Exam preparation with actual exam questions.

Start Your Preparation